
MEMORANDUM 

DATE: January 30, 2007 

TO: Joanne LaBaw, Project Officer 
U.S. Environmental Protection Agency, Region 10 
1200 6th Avenue, ECL-115 
Seattle WA 98101 

FROM: Daniel J. Miller, Project Manager 
Department of Public Works & Utilities 
3027 Olympus Drive 
Bremerton, WA 98310-4 799 

SUBJECT: EPA Brownfield Assessment Cooperative Agreement -
Reimbursement for 1st Quarter 2007 Expenses 

cc: David Cook, P.G. GeoEngineers, Inc.; Grant Solutions; and File 

EPA-PROJECT NUMBER: BF - 96046501-0 

PROJECT NAME: Bremerton Gasworks & Sesko Properties -
Petroleum Assessment & Restoration Planning 

The purpose of this memo is to summarize status of the EPA Brownfield Grant at the Bremerton 
Gasworks & Sesko Properqes, and to request reimbursement from EPA for costs incurred in the 1st 
Quarter of 2007 (Octor er 2 , 6 - Januaiy- 30, 2007). 

, c;, 

Attached to this memo is the Quarterly Re rt, and summary of the financial status of the grant. 

The City requests reimbursement from EPA for Consultants', GeoEngineers, Inc. and Grant Solutions, 
along with the City of Bremerton expenses incurred during 1st Quarter ending January 30, 2007. Tilis 
request is based on the approved grant budget which includes cost components for the Work Plan 
Assessment, stakeholder coordination, and rmits. Reimbursement requests are summarized as 
follows: 

Name EPA No. 

GeoEngineers, Inc. (July 14, 2006) BF - 96046501-0 
GeoEngineers, Inc. (August 16, 2006) BF - 96046501-0 
GeoEngineers, Inc. (Sept. 15, 2006) BF - 96046501-0 
GeoEngineers, Inc. October 20, 2006) BF - 96046501-0 
Grant Solutions BF - 96046501-0 
Grant Solutions BF - 96046501-0 
City of Bremerton BF - 96046501 -0 

Reimbursement Amount 

$4,285.75 - Assistance w/ Work Plan 
$1,011.98 - Assist w/ Revised Work Plan 
$ 581.25 - Review Saltbush Geo Report 
$ 630.50 - Coordinate w/ City 
$1,500.00 - EPA Assessment Work Plan 
$2,248.60 - Revise Work Plan+ Travel 
$ 0.00 -

BREMERTON-011876 



Total Amount this 4th Quarter 2006 ...... .. ... ................. $10,258.08 

TI1e costs are from GeoEngineers, Inc. (consultant) and Grant Solutions (consultant) for the City of 
Bremerton · · Assessment Work Plan expenses during the 1st Quarter from October t, ~ I, 
- January 30, 2 07 ~ri .....Atta~e~es of the invoices from this period which describe the 
work performed ~d·f ;C (,t;i 

ve any questions or need additional information. With your concurrence 
and approval, we will continue to provide these grant updates and reimbursement recommendations as 
the project progresses. 

Thank you. 

Attachments 

BREMERTON-011877 


